

June 30, 2021

Douglas, Melrose, McNair Street, Olivia Court and Sunset Lane Residents
New Haven, MO

**RE: 2021 Street Projects – Douglas, Melrose, McNair, Olivia Court and Sunset Lane
Notification of Street Milling and Paving**

Dear Resident,

The NovaChip paving project has been delayed till next week. The edge milling along all of the curbs will still be completed this week, either tomorrow Thursday July 1st or Friday July 2nd. N.B. West Contracting, the contractor awarded the paving contract, has been delayed due to the weather. We ask that residents do not leave vehicles parked on the street if they will not be home on Thursday July 1st or Friday July 2nd. Vehicles will need to be removed from the street during the milling and paving process. Currently the tentative date for the paving is July 9th, next Friday. We will keep you informed as to any schedule changes. During the milling and paving process access to driveways will be limited. If the milling or paving machine is in front of your residence expect a 30-minute delay for entry and exiting of the driveway. During the paving process portions of the streets will have to be closed for an extended period of time. We will try and maintain one lane of traffic for the residents during paving but expect delays of up to 30 minutes. We thank you for patience and cooperation throughout this project. If you have any questions or concerns, please feel free to contact me at Public Works (573) 237-3572, City Hall (573) 237-2349, or peter.otten@newhavenmo.org.

Sincerely
Peter Otten
Public Works Director